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WELL DRILLING RESTART AND RECOVERY SCHEDULE FOR THE 200-BP-1 OPERABLE UNIT

Your letter on "Well Drilling Delays at the 200-BP-1 Operable Unit," dated
August 23, 1990, requested a written response by August 31, 1990, to provide
a definite restart date for 200-BP-1 drilling and a recovery schedule to put
200-BP-1 back on schedule.

The site safety and management issues causing the delay of site drilling
activities has now been resolved and drilling is expected to resume as early
as possible the week of September 4, 1990.

A recovery schedule that meets the needs of the Phase I Remedial Investigation
(RI) report and associated Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) target milestone is enclosed and is based on a
drilling restart the week of September 4, 1990. This schedule provides for
completion of all Phase 1A wells by December 31, 1990, and two Phase 1B
(optional wells) by January 22, 1991, meeting the need to obtain four quarters
of groundwater data in support of the Tri-Party Agreement target date for
the 200-BP-1 Phase 1 RI Report.

The need for construction of Phase 1B wells as stated in the work plan is to
be based on information gained during Phase IA. This information includes a
review of 1) construction and fitness for use of existing wells, 2) water
quality data from new and existing wells, and 3) drilling and completion of
Phase 1A wells.

Some information will not be available by mid-November to help facilitate
siting of Phase 1B wells. This includes completion data for three of the
nine new wells and water quality data. Water quality data will be obtained
from critical existing well locations. Should initial water quality data
obtained during the January quarterly sampling indicate a need foir
construction of additional wells, these could be installed later in the
Phase I RI, possibly at the expense of other 200-BP-1 work scope. Three
quarters of data would be obtained for those wells. This appears reasonable
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since during previous schedule negotiations for 200-BP-1, the U. S.
Environmental Protection Agency strongly indicated that three quarters of
groundwater data may be adequate depending on the analyses of
such data. Another option would be to install additional wells in the Phase
II RI. Note that the work plan assumes a maximum of 3 Phase 1B wells for
schedule and budget purposes.

If you have any questions, please call me on 376-6798, or Ms. J. K. Erickson,
200-BP-1 Unit Manager, on 376-3603.
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Enclosure

cc w/encl:
f*" T. L. Nord, Ecology

R. E.._Lerch, WHC
T."B. Veneifann;_ WHC,
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Sincerely,

d G^2
t ven H. Wisness
anford Project Manager
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PROPOSED SCHEDULE FOR 200-BP-1 GROUNDWATER MONITORING WELLS PROJECT 90E-GFW-121
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